

Project Schedule		2013	2014			
		Dec.	Jan.	Feb.	Mar.	
<i>P&Z Tasks</i>						
Development Code Text	1. Project Kick-Off and Orientation					
	2. Issue Identification					
	3. Existing Development Codes Analysis					
	Public Outreach (Report)					
	4. Outline of new Development Code					
	Public Outreach (Outline)					
	5. Code Drafting					
	Public Outreach (Draft Code)					
6. Development Code Revisions, Adoption and Implementation						
Zoning Map	7. Draft Zoning Map					
	Public Outreach (Map)					
	8. Zoning Map Revisions, Adoption and Implementation					
<i>Meetings (All meetings are open to the public)</i>						
	P&Z	◆	◆	◆	◆	◆
	BOCC	◆				
	Inter-Agency					◆
	Public					
	Stakeholder					◆
<i>Public Hearings</i>						
	P&Z					
	BOCC					

2014

<i>P&Z Tasks</i>	<i>Apr.</i>	<i>May</i>	<i>June</i>	<i>July</i>	<i>Aug.</i>
1. Project Kick-Off and Orientation					
2. Issue Identification					
3. Existing Development Codes Analysis					
Public Outreach (Report)					
4. Outline of new Development Code					
Public Outreach (Outline)					
5. Code Drafting					
Public Outreach (Draft Code)					
6. Development Code Revisions, Adoption and Implementation					
7. Draft Zoning Map					
Public Outreach (Map)					
8. Zoning Map Revisions, Adoption and Implementation					

<i>Meetings</i>	<i>Apr.</i>	<i>May</i>	<i>June</i>	<i>July</i>	<i>Aug.</i>
P&Z	◆	◆	◆	◆	◆
BOCC					
Inter-Agency				◆	
Public	◆	◆			◆
Stakeholder	◆			◆	◆

<i>Public Hearings</i>	<i>Apr.</i>	<i>May</i>	<i>June</i>	<i>July</i>	<i>Aug.</i>
P&Z					
BOCC					

2014

<i>P&Z Tasks</i>	<i>Aug.</i>	<i>Sep.</i>	<i>Oct.</i>	<i>Nov.</i>	<i>Dec.</i>
1. Project Kick-Off and Orientation					
2. Issue Identification					
3. Existing Development Codes Analysis					
Public Outreach (Report)					
4. Outline of new Development Code					
Public Outreach (Outline)					
5. Code Drafting					
Public Outreach (Draft Code)					
6. Development Code Revisions, Adoption and Implementation					
7. Draft Zoning Map					
Public Outreach (Map)					
8. Zoning Map Revisions, Adoption and Implementation					

<i>Meetings</i>	<i>Aug.</i>	<i>Sep.</i>	<i>Oct.</i>	<i>Nov.</i>	<i>Dec.</i>
P&Z	◆	◆	◆	◆	◆
BOCC					
Inter-Agency					
Public	◆		◆		◆
Stakeholder					

<i>Public Hearings</i>	<i>Aug.</i>	<i>Sep.</i>	<i>Oct.</i>	<i>Nov.</i>	<i>Dec.</i>
P&Z					
BOCC					

2015

P&Z Tasks	Jan.	Feb.	Mar.	Apr.	May
1. Project Kick-Off and Orientation					
2. Issue Identification					
3. Existing Development Codes Analysis					
Public Outreach (Report)					
4. Outline of new Development Code					
Public Outreach (Outline)					
5. Code Drafting					
Public Outreach (Draft Code)					
6. Development Code Revisions, Adoption and Implementation					
7. Draft Zoning Map					
Public Outreach (Map)					
8. Zoning Map Revisions, Adoption and Implementation					

<i>Meetings</i>									
P&Z	◆	◆	◆	◆	◆				◆
BOCC				◆	◆	◆	◆	◆	
Inter-Agency	◆								
Public		◆	◆						
Stakeholder	◆	◆							

<i>Public Hearings</i>									
P&Z		◆	◆						
BOCC						◆	◆		

2015

P&Z Tasks	May	June	July	Aug.	Sep.
1. Project Kick-Off and Orientation					
2. Issue Identification					
3. Existing Development Codes Analysis					
Public Outreach (Report)					
4. Outline of new Development Code					
Public Outreach (Outline)					
5. Code Drafting					
Public Outreach (Draft Code)					
6. Development Code Revisions, Adoption and Implementation					
7. Draft Zoning Map					
Public Outreach (Map)					
8. Zoning Map Revisions, Adoption and Implementation					

<i>Meetings</i>	May	June	July	Aug.	Sep.
P&Z	◆	◆	◆	◆	◆
BOCC				◆	◆
Inter-Agency					
Public					
Stakeholder					

<i>Public Hearings</i>	May	June	July	Aug.	Sep.
P&Z			◆	◆	
BOCC				◆	◆